## **EXHIBIT D**

From: CN=Venina Velosa da Fonseca/OU=RJ/O=Petrobras

Sent: Friday, September 19, 2008 12:32 PM

To: CN=Francisco Pais/OU=RJ/O=Petrobras@Petrobras

Cc: CN=Paulo Cezar Amaro Aquino/OU=BRA/O=Petrobras@Petrobras

**Subject:** Enc: CAFOR cost in phase FEL 2 and the bidding process

Dear Wilson,

Only last night I learned about these figures. When I signed the DE agenda, this was not mentioned. I ask you to include this information next time the DIP is sent to the DE. Budget comparisons, in my opinion, should be based in the estimate of Engenharia and the ABAST estimate, in this case, estimates for FEL 2 of RNEST. There are severe deviations and I am very concerned about it. Today at the meeting with Barusco we will discuss this issue.

Venina Velosa da Fonseca Executive Manager Corporate Downstream venina@petrobras.com.br (21) 3224.2062 – (814.2062)

---- Forwarded by Venina Velosa da Fonseca/RJ/Petrobras on 9/19/2008 9:20 a.m. ----

Paulo Cesar Silva/BRA/Petrobras AB-CR/RNE/EM 18/09/2008 19:33 Corporate

To

Wilson Guilherme Ramalho da Silva/UN-RIO/Petrobras@Petrobras

cc

Venina Velosa da Fonseca/RJ/Petrobras@Petrobras

Francisco Pais/RJ/Petrobras@Petrobras

Dewton Silva Carvalho/RJ/Petrobras@Petrobras

Subject

CAFOR cost in phase FEL 2 and bidding process

CAFOR 1-EPC Contract:			
Phase FEL 2			
Commercially Sensitive			
Value offered at the bidding process for services and material: R\$ 966.103 million, at the foreign exchange rate 1 US\$=R\$ 1.63 (8/15/08), which is equivalent to US\$ 592.7 million, that corresponds to 272.72% of the budget commercially sensitive.			
Commercially Sensitive			
Commercially Sensitive			
Commercially Sensitive			
Paulo Cesar Silva AB-CR/RNE			
paulo_cesar@petrobras.com.br			



1345 Avenue of the Americas 17th Floor New York, NY 10105 212.620.5600 merrillcorp.com

State of New York	)	
	)	SS:
County of New York	)	

## **Certificate of Accuracy**

This is to certify that the attached

## PBRCG-P\_01708191 - PBRCG-P\_01708191\_00002

originally written in the Portuguese language is, to the best of our knowledge and belief, a true, accurate and complete translation into the English language.

Dated: June 13, 2016

Jesus López

Sr. Project Manager, Legal Translations

Merrill Brink International

Sworn to and signed before me, this 13<sup>th</sup> day of

June 2016

Notary Public

ROBERT J. MAZZA

Notary Public, State of New York

No. 01MA5057911

Qualified in Kings County

Commission Expires April 1, 2018

From: CN=Venina Velosa do Fonsoca/OU-RIVO=Petro bras Filed 09/24/19 Page 5 of 6

Sent: Friday, September 19, 2008 12:32 PM

**To:** CN=Francisco Pais/OU=RJ/O=Petrobras@Petrobras

Cc: CN=Paulo Cezar Amaro Aquino/OU=BRA/O=Petrobras@Petrobras

**Subject:** Enc: custo CAFOR na fase FEL 2 e na licitação

Prezado Wilson,

somente ontem a noite tomei conhecimento destes números. Quando assinei a pauta da DE isto não foi citado. Peço que da próxima vez estas informaçãoes sejam incluídas no DIP que vai para a DE. As comparações dos orçamentos, na minha opinião devem ser feitas com a estimativa da Engenharia e com a estimativa do ABAST, no caso em questão , estimativas de FEL 2 da RNEST. Os desvios são grandes e isto me preocupa muito. Hoje na reunião com o Barusco abordaremos esta questão.

Venina Velosa da Fonseca Gerente Executiva Abastecimento Corporativo venina@petrobras.com.br (21) 3224.2062 - (814.2062)

----- Repassado por Venina Velosa da Fonseca/RJ/Petrobras em 19/09/2008 09:20

----

Paulo Cesar Silva/BRA/Petrobras AB-CR/RNE/EM 18/09/2008 19:33 Corporativo

Para

Wilson Guilherme Ramalho da Silva/UN-RIO/Petrobras@Petrobras

cc

Venina Velosa da Fonseca/RJ/Petrobras@Petrobras

Francisco Pais/RJ/Petrobras@Petrobras

Dewton Silva Carvalho/RJ/Petrobras@Petrobras

Assunto

custo CAFOR na fase FEL 2 e na licitação

**CAFOR** 

1- Contrato de EPC:

Fase FEL 2

Commercially Sensitive

Case 1:14-cv-09662-JSR Document 976-9 Filed 09/24/19 Page 6 of 6

Valor ofertado na licitação de serviços e materiais :R\$966,103 milhões, à taxa de cambio de 1 US\$=R\$1,63(15/08/08), o que equivale a US\$592,7 milhões, que corresponde a 272,72% do valor orçado commercially Sensitive.

**Commercially Sensitive** 

Commercially Sensitive

**Commercially Sensitive** 

Paulo Cesar Silva AB-CR/RNE

paulo cesar@petrobras.com.br